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What is Driving This Need?

This proposed system will address the needs to:  Streamline application process; reduce key data entry; reduce scanning and physical storage of paper 

documents; reduce cost of  mailing application deficiency reports and approved public reports; reduce duplication and mailing costs of requests for public 

reports; reduce printing costs; support Governor's Transparency in Government  initiative; use technology to enhance productivity and services to the public.

In the event of a disaster in the Sacramento and/or Los Angeles District Offices, DRE runs the risk of losing some or all of its existing public reports files, 

which are currently in paper and microfilm formats.  Currently, no backups of this information exist, so recovery of destroyed hard copies and microfilm would 

not be possible.

Risk to the Organization if This Work is Not Done:

The proposed project will support the electronic receipt, review, and issuance of Subdivision public reports, as well as continued support of manual process, 

as needed.  It will leverage the existing DRE Document Imaging System to enable the conversion of new paper reports into a searchable online library 

accessible to the public.  The scanning and indexing of legacy public reports will be outsourced.  It will take advantage of the existing knowledge base 

developed with the creation of DRE's eLicensing System.

The DRE proposes to implement a web-based system to fully automate the filing of Subdivision public report applications.  Currently, applications are 

submitted in paper form and manually processed prior to issuance of approved paper public reports.  Implementation of this proposed system will streamline 

the application approval process; address customer dissatisfaction with the duration of the current process; create an electronic repository of all legacy 

reports; and improve service to the public by availability of searchable online public reports.
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Brief description of the proposed project:

Description

High Level Functional Requirements:
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Intangible Benefits

Benefit Statement

Cost savings will be realized in the following areas:  Reduce man-hours required for the application approval process; reduce key data entry needs; reduce 

scanning and physical storage of paper documents; reduce cost of  mailing application deficiency reports and approved public reports; reduce man-hours 

required to respond to inquiries by phone; reduce duplication and mailing costs of requests for public reports; and reduce printing costs.

No revenue will be generated by this proposed system.

Cost Savings (describe how cost will be reduced):

Revenue Generation (describe how revenue will be generated):

Process Improvements (describe the nature of the process improvement):

The proposed system will enhance the efficiency of the Subdivision public report application approval process by enabling customers to initiate the 

applications online, thereby greatly reducing need to manually process them.  It will enable information to automatically be overlaid into the Department's 

Enterprise Information System (EIS).  It will enable the Department to expand its online repository of information to its employees, customers, and the public in 

general.

Other Intangible Benefits:

This project will enable the Department to further its realization of the Governor's Transparency in Government initiative.  It will also foster customer good will 

by creating a system that is available 24x7, thus allowing customers to more easily interact with the Department with regards to the public reports approval 

process.

Tangible Benefits
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Yes

Yes

Yes

Entity:

By creating an online repository of public report applications and approved final reports, a solution that includes off-site storage of backups, the Department 

will avoid the risk of not being able to document public reports in the event of a disaster.

Business Plan

“No” Responses 

Improved Services:

Consistency

Once implemented, it is estimated that the following service improvements will be realized:  Reduction in processing of public report applications; reduction in 

the time to respond to phone requests manually; ability to search public reports online; reduce the time it takes to receive a copy of a public report.  

Action Required

Enterprise Architecture

Rationale

Once the proposed system is fully realized, the Department will be able to avoid the following costs:  Storage of hard copy documents; man-hours to perform 

key data entry, manually respond to phone requests for status of applications, manually process deficiencies and final reports, and reproduce copies of public 

reports; costs of printing supplies, such as paper, toner, and envelopes; costs of postage. 

Risk Avoidance (describe the risk and how avoided):

This project will require revisions to existing DRE forms and/or creation of new forms.

Describe the nature of the impact:

Impact to Other Entities

DRE Publications Section

Nature of Impact to Other Entities

Strategic Plan

Cost Avoidance (describe the cost and how avoided):
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Entity:

Entity:

Entity:

Describe the nature of the impact:

DRE Licensing Support Section

This project will require revisions to existing DRE forms and/or creation of new forms.

This project will require creation of a new online system; revisions to existing EIS and Imaging systems; and revisions to DRE Website; as well as ongoing 

support, management, and maintenance of new hardware and software.

Describe the nature of the impact:

Describe the nature of the impact:

This project will require the expansion of the support offered to the existing Licensing Document Imaging System to include other Program Areas.

DRE Information Technology Services (ITS) Section
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$2,805,000 to $3,740,000

$1,725,000 to $2,300,000

This option overburdens the existing Document Imaging System resources, adversely impacting  the processing of licensee documentation.  Due to  amount 

of existing paper documents, it would take over 8 years to complete the legacy document backlog from both Subdivision offices and remain current with new 

public reports.  It would delay reallocation of existing storage space and reduce Licensing scan resources by 33% processing the backlog.  It would delay 

access to new public reports, which would have to be sent to License Support to process.

The DRE will utilize existing equipment, software, and staff in the Licensing Support Section for conversion of all legacy paper and film documents, as well as 

new paper documents.  In-house ITS resources will be used to design, develop, implement, and maintain a new web-based system, as well as make to 

enhancements the Department's EIS and Document Imaging Systems.

Technical Considerations for Alternative 2:

The DRE will utilize Subdivisions to scan new documents.  License Support will complete the workflow processes for new documents.  The scanning and 

indexing of legacy paper and film documents will be outsourced.  In-house ITS resources will be used to design, develop, implement, and maintain a new web-

based system, as well as make enhancements to the Department's EIS and Document Imaging Systems.

Solution Alternatives

This option will require hardware/software purchases, staff, and extensive training in all paper processes and administration in the two Subdivision offices.  

Once trained, it would take Sacramento approximately 15 months and Los Angeles 53 months to complete backlog and remain current with the new 

documents.  It would require conversion of one microfiche scanner to a film scanner, thereby reducing available Licensing scan resources 33%.  It would take 

over 10 years to convert filmed documents.

Note:  high end of range must not exceed 200% of low end of range

Alternative 3:

ROM Cost:

ROM Cost:

Alternative 1:

Technical Considerations for Alternative 1:

The DRE will utilize staff in Subdivisions to process all new, legacy paper and film documents.  License Support staff will process documents on film.  In-house 

ITS resources will be used to design, develop, implement, and maintain a new web-based system, as well as make enhancements to the Department's EIS 

and Document Imaging Systems.

Alternative 2:

Note:  high end of range must not exceed 200% of low end of range
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$1,101,000 to $2,203,000

$2,805,000 - $3,740,000

$1,725,000 - $2,300,000

$1,101,000 - $2,203,000

1

2

3

4

Conclusions:

Alternative 2

Alternative 1

Risk

All Subdivisions Solution

ROM Cost Risk

Best to minimize burden on existing Licensing Document Imaging System.

Comparison:

The DRE will utilize Subdivisions to scan new documents.  License Support will complete the workflow processes for new documents.  The scanning and 

indexing of legacy paper and film documents will be outsourced.  In-house ITS resources will be used to design, develop, implement, and maintain a new web-

based system, as well as make enhancements to the Department's EIS and Document Imaging Systems.

Best to utilize existing ITS knowledge of web-based systems, as well as in-house enhancements to existing EIS and Imaging Systems.

Many years to complete; risk loss of paper/film documents.

ROM Cost

Alternative 3

Shared Effort Solution Fewer years to complete; less risk of loss of documents.

Best to outsource scanning/indexing of legacy paper and film documents.

Many years to complete; risk loss of paper/film documents.

ROM Cost

All Licensing Solution

Risk

Note:  high end of range must not exceed 200% of low end of range

This option will require hardware/software purchases, staff, and training in scan processes.  Licensing Support Section would expect an increase of about 20% 

in verification workload and minimal increase in indexing additional paper.  Outsourcing would require Subdivisions staff time to box paper and film for pickup.  

Public report availability would be delayed.

 Recommendation

Technical Considerations for Alternative 3:

ROM Cost:
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Architecture 1

Technology Internal

Implementation 1

M & O Support

Yes Yes

1 Years / 0 0 years

Procurements of hardware and software will be done from available DGS eProcurement vehicles and/or open market, whichever if applicable.  Contractor 

support will be required to scan and index the legacy public reports.

Project Approach (if known)

Contractor support to scan/index documents.

Anticipated Length of Contract:

Recommendation:

extensions for

Open Procurement? Delegated Procurement?

Scope of Contract

System Business Hours: (e.g., 24x7, 9am-5pm) : 24x7

up to 10

Procurement Approach:   

System Complexity: 

Num. of New Databases:

Interfaces: 

Number of Procurements: 

Num. of Sites:

Recommend the system described under Alternative 3 be approved for design, development, implementation, and maintenance.

Mainframe Client Server Web Based

New New to Staff In-House Experience

Central Site Phased Roll-out

Contractor Data Center Project In House

Development Implementation M & O Other:
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